

sdmay23-12: Unified Butterfly Recorder - Reboot

Week 1 Report

September 23 - September 30

Team MembersTimothy Ellis — *Client-Interaction*Grace Wigen — *Team Organizer*Anthony Mazzie — *Tester*Jeremy Marchesani — *Individual Component Design*Ryan McNally — *Research*Zach Wingert — *Research***Summary of Progress this Report**

We met with Nathan and Dr. Rover multiple times. We established the needs and priorities of the app, as well as our users as we completed the user needs document.

Pending Issues

How are we going to make the cross-platform app? What requirements do we have for this project?

Plans for Upcoming Reporting Period

We are finalizing what technology we will use to develop a long-lasting cross-platform application, and we will also develop what our software development process will look like. Our next deliverable is requirements.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Timothy Ellis	Problem statement, client interaction and emailing.	4	0
Grace Wigen	User Needs Document, meeting minutes	5	
Anthony Mazzie	User Needs Document, researched	3	0
Jeremy Marchesani	User Needs Doc	4	
Ryan McNally	Users Needs Document, research cross-platform options	3	0
Zach Wingert	User needs document	3	

--	--	--	--

Gitlab Activity Summary

Nothing to report.
